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Run	18	RHIC	Machine/Experiments	MeeRng	
April	17,	2018	

Agenda:	
	
General	discussion	of	Run	18 	 	 						 	-	B.	ChrisKe	
PresentaKon	of	the	STAR	FY18	Shutdown	Plan	&	Schedule 	-	R.	Sharma	
PresentaKon	of	the	CeC	Status,	Plans,	and	possible	summer	effort	

	 	 	 	 	 	 	-	V.	Litvinenko	
All	Other	Business	(AOB)	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	18	 			 Jun	21	

RHIC	Cryo	OperaKon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

33	days	5/9	–	6/11	inc.	3	days	for	FXT	

C-A	OperaKons	FY18	
Last	revision:	April	10,	2018	

15.4	weeks	

7	days,	3/9	–	3/15	

55	days	3/15	–	5/9	

7	days	6/11	–	6/18	

Au	run	=	33	days	(1	setup	+	26	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiKc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	14	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	

N.B.	“Physics”	running	was	declared	on	3/14,	STAR	started	Physics	data	on	3/15.	

Sept	16	

12.6	weeks	



RHIC	Schedule	for	the	week	starKng	Monday	4/16/18	

Monday	(April	16th):	
		-		Physics	running	all	day		
Tuesday:		
		-	Physics	running	all	day		
Wednesday:		
		-	Midnight	to	7:45	am,	Physics	running		
		-	8	am	to	4:00	pm,	Scheduled	Maintenance	(Expect	6	hrs	Restricted,	and	2	hours	Controlled	
(Laser	only)	for	IR	2)		
		-	Rest	of	the	day,	Physics	running		
Thursday:		
		-	Physics	running	unKl	9:45	am,	when	beam	gets	dumped	for	dedicated	CeC	running.		
		-	10	am	to	10	pm,	Dedicated	CeC	running.		
		-	10	pm	to	midnight,	Physics	running.	
	Friday:		
		-	Physics	running	all	day	
Saturday	and	Sunday:		
		-	Physics	running	all	day	
Monday	(April	23rd):	
		-	Physics	running	all	day	



RHIC	Run	18,	Schedule	as	Run	

•  Cooldown	to	4K	for	Collider	starts	on	March	4th	
•  Magnet	checkout	gets	started	March	5th	
•  First	injected	beam	to	RHIC	March		8th	
•  “Physics”	running	Declared	March	14th	
•  STAR	starts	accumulaKng	Isobar	Physics	data	on	March	15th.	
•  The	planned	55	days	for	the	Ru	&	Zr	running	extends	un?l	May	9th.	
•  First	APEX	session	March	28th	
•  Scheduled	Access	on	April	4th	
•  Second	APEX	session	April	11th		
•  Scheduled	Access	April	18th		
•  First	session	of	dedicated	CeC	running	April	19th		

	 	 	 	 	 	 		


